The Project of "Combating Gender-Based Violence in Cambodia"

ICT4D Cambodia Network Workshop

August I4th- I5th, 2012 Sunway Hotel

Bory Seng GBV Project Manager boryseng.oi@gmail.com

Project's Title and Specifications (1)

- Title: Combating Gender-Based Violence in Cambodia
- The project working-group:
 - 1- Association for Progressing Communication (APC): Lead Applicant
 - 2- Open Institute (OI): Local Executive Applicant
 - 3- Local Project Partners: NLC/S

Project's Title and Specifications (2)

- Project Funder: SPIDER
- Duration of the Project: April 01, 2012 to May 31, 2013
- A Replication of the Republic/Democratic of Congo (Mapping)

Objectives of the Project

1- Increase capacity amongst women's right organizations, relevant service providers and legal support groups to use ICTs to document, report and track responses to incidences of VAW

2- Establish evidence to meeting stated goals on addressing VAW

3- Increase general awareness of VAW and the effectiveness/lack of effectiveness of responses to victims and survivors

4- Advocate for improved support and prevention responses to VAW

Project Scope

- Database establishment on GBV
 - Collection of GBV data
 - Mapping the GBV data
 - National resources: laws and policies
 - Testimony etc.
- Enhancing capacity of NLC/S, CCWC to use ICT to monitor GBV (access to and use template to report when VAW occurs in their commune/sangkat)
- Targeted area for survey
 - Phnom Penh
 - Kompong Thom
 - Siem Reap
 - Battambong

(500 Communes/Sangkats are chosen to be surveyed)

The Progress of Implementation

- Determine the GBV in accordance with MoWA's
 - Physical violence: Striking, punching, pushing, pulling, slapping, whipping, kicking, tripping, kneeing, strangling, burning, throwing acid etc.
 - Psychological violence: Verbal aggression, yelling, cursing, insulting...
 - Financial violence: Deprivation of money/property
 - Sexual violence: Rape, molestation, harassment.
- Self-administered questionnaire development
- Preliminary Template (developed by APC) http://spider.apc.org/main

Next Steps

- Training on questionnaire
 - 02 times (evaluation, train them to fill up the questionnaire)
 - 1st is Scheduled on 31 August
 - Participants: NLC/S, CCWC
- Training on using template
 - 04 times (30 part./group)
 - Participants: NLC/S, CCWC
- Evaluation and Monitoring/Workshop
 - 02 times
 - Participants: NLC/S, CCWC

- Self-administered questionnaire development
- https://www.apc.org/ushahidi/
- http://spider.apc.org/main





HOME REPORTS SUBMIT A REPORT CONTACT US ឯកសារច្បាប់ គោលខយោបាយជាតិ

Submit a New Report

Select A Form Type Commune/Sangkat report -


Description *


Date & Time: Today at 10:46 am

+ Modify Date

Categories *

Response Services





Jahling Separating S

OFFICIAL & MAINSTREAM NEW/S

INCIDENTS (EPOM THE WAR LISTED IN CHRONOLOGICAL